

number	Task name	Duration (days)	Gregorian start date	Gregorian Expiry Date
1	Project			
2	Introduction			
3	Overview of the course objectives and expectations	2	2025-01-25 0:00:00	2025-01-26 0:00:00
4	Explanation of the project selection process	1	2025-01-26 0:00:00	2025-01-26 0:00:00
5	Formation of project teams	1	2025-01-27 0:00:00	2025-01-27 0:00:00
6	Guidelines for preparing a project proposal	3	2025-01-28 0:00:00	2025-01-30 0:00:00
8	Feedback and revision of project proposals	2	2025-02-01 0:00:00	2025-02-02 0:00:00
9	Identification/Selection Project Idea	3	2025-02-03 0:00:00	2025-02-05 0:00:00
10	Project Introduction			
11	Choose a project title that is clear and reflects the project idea	2	2025-02-06 0:00:00	2025-02-07 0:00:00
12	Submission and presentation of project Introduction	3	2025-02-08 0:00:00	2025-02-10 0:00:00
13	Feedback and revision	1	2025-02-11 0:00:00	2025-02-11 0:00:00
14	System Analysis			
15	Introduction to requirements analysis techniques	1	2025-02-12 0:00:00	2025-02-12 0:00:00
16	Conducting interviews and surveys	2	2025-02-13 0:00:00	2025-02-14 0:00:00
17	Documenting user requirements (Functional & Non-functional)	3	2025-02-15 0:00:00	2025-02-17 0:00:00
18	System Development Requirements			
19	Environment and/or Tools (Software, Hardware, Utilities)	2	2025-02-18 0:00:00	2025-02-19 0:00:00
20	Use Case	1	2025-02-20 0:00:00	2025-02-20 0:00:00
21	Data Flow Diagram (Level 0 and 1)	2	2025-02-21 0:00:00	2025-02-22 0:00:00
22	Submission and presentation	1	2025-02-23 0:00:00	2025-02-23 0:00:00
23	Feedback and revision	1	2025-02-24 0:00:00	2025-02-24 0:00:00
24	System Design			
25	System Design Activity Diagram	2	2025-02-25 0:00:00	2025-02-26 0:00:00
26	System Design Sequence Diagram	2	2025-02-27 0:00:00	2025-02-28 0:00:00
27	Interface Design			
28	Logo	2	2025-03-01 0:00:00	2025-03-02 0:00:00
29	Style Guide (Typography and Color Palette)	2	2025-03-03 0:00:00	2025-03-04 0:00:00
30	Prototype	4	2025-03-05 0:00:00	2025-03-08 0:00:00
31	Database Design			
32	Entity Relationship Diagram (ERD)	3	2025-03-09 0:00:00	2025-03-11 0:00:00
33	Unified Modeling Language (UML)	3	2025-03-12 0:00:00	2025-03-14 0:00:00
34	System Development			
35	User Interface Development	13	2025-03-15 0:00:00	2025-03-27 0:00:00
36	Database Development	5	2025-03-28 0:00:00	2025-04-01 0:00:00
37	System Implementation and Maintenance			
38	System Implementation Procedure	2	2025-04-01 0:00:00	2025-04-02 0:00:00
39	System Testing (Purpose & Types)	3	2025-04-03 0:00:00	2025-04-05 0:00:00
40	System Maintenance (Purpose & Types)	2	2025-04-06 0:00:00	2025-04-07 0:00:00
41	Document Submission			
42	Submission of the final project documentation for Final	3	2025-04-08 0:00:00	2025-04-10 0:00:00
45	Defence and discussion of the project	2	2025-04-15 0:00:00	2025-04-16 0:00:00

